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Cost Overview

Item Expended Estimated Remaining

Right of 

Way/Utilities

$12.9 million $27.0 million (Sponsor)

Mitigation $  4.6 million $  8.3 million (Sponsor)

Bridges - $77.6 million (Federal)

Diversion Canal $34.4 million $59.8 million (Federal)

Totals $51.9 million $172.7 million           . 

Contingency at 5% $  8.6 million .

Total Estimate $181.3 million           .



Bridge Construction

State

•US 61

•LA 964

•LA 19

•LA 67

Local

•McHugh Road

Railroad

•Kansas City Southern

•Gloster Southern



Project Status

• Construction plans are 95% complete.

• May want to adjust height at Comite River to intercept 

water sooner (1 foot above FS rather than 3 feet). 

• Need taking lines to proceed with R/W acquisition.

• Utilities need to be relocated. 

• DOTD can manage the highway bridge design and 

construction.

• Once let, project construction can be completed in 

approximately two years.



Funding Status

• State has requested $125 million in federal funds 

for the project

• State has requested that work in-kind count 

toward the State’s share of the project

• HB 2 includes $15 million in Priority 2 and $72 

million in Priority 5 in State Bonds for the project

• Amite River Basin Commission has some funding 

from property tax



Questions?


